Contractor's Application for Payment

Owner: City of Harrisburg Owner's Project No.:
Engineer:  Stockwell Engineers, Inc. Engineer's Project No.: 21554
Contractor: MLC Construction, Inc. Contractor's Project No.:

Project: Building Expansion at the Existing Harrisbur& Works Facility
Contract: Prime

Application No.: One Application Date: 3/7/2022
Application Period:  From 1/18/2022 to 3/4/2022
1. Original Contract Price S 90,084.88
2. Net change by Change Orders S -
3. Current Contract Price (Line 1 + Line 2) S 90,084.88
4. Total Work completed and materials stored to date S 35,928.90
5. Retainage
a. 0% X § 35,928.90 Work Completed $ -
6. Amount eligible to date (Line 4 - Line 5.3) S 35,928.90
7. Overhead & Profit S 4,694.70
8. Subtotal S 40,623.60
9. SD Excise Tax (2.041%) ) 829.13
10. Less previous payments S -
11. Amount due this application S 41,452.73

Contractor's Certification

The undersigned Contractor certifies, to the best of its knowledge, the following:

{1) All previous progress payments received from Owner on account of Work done under the Contract have been
applied on account to discharge Contractor's legitimate obligations incurred in connection with the Work covered by
prior Applications for Payment;

(2) Title to all Work, materials and equipment incorporated in said Work, or otherwise listed in or covered by this
Application for Payment, will pass to Owner at time of payment free and clear of all liens, security interests, and
encumbrances (except such as are covered by a bond acceptable to Owner indemnifying Owner against any such
liens, security interest, or encumbrances}); and

(3) All the Work covered by this Application for Payment is in accordance with the Contract Documents and is not
defective.

Contractor: MLC Coq@tm&gpﬂhc./
Signature: /] A~ ~ _ Date O 2 oY/ T

Recommended by Engineer
By:
Title:

Date:
Approved by Owner

By: By:
Title: Title:

Date: Date:




Progress Estimate - Lump Sum Work Contractor's Application for Payment

Owner: City of Harrisburg Owner's Project No.:
Engineer: Stockwell Engineers, Inc. Engineer's Project No.: 21554
Contractor: MLC Construction, Inc. Contractor's Project No.:
Project: Building Expansion at the Existing Harrisburg Works Facility
Contract: Prime
Application No.: One Application Period: From 01/18/22 to 03/04/22 Application Date: 03/07/22
A B C D | E F G H 1
Work Completed Work Completed
(D +E) From Materials Currently| and Materials
Previous Stored (not in D or Stored to Date % of Scheduled | Balance to Finish (C
Application This Period E) (D+E+F) Value (G / C) -G)
Item No. Description Scheduled Value ($) ($) ($) ($) ($) (%) ($)
Original Contract
1 General Conditions - - - - -
2 Framing Material 660.00 - 660.00 660.00 100% =
3 Knee Wall Framing 675.00 - 675.00 675.00 100% -
4 Electrical 21,971.00 - 15,379.70 15,379.70 70% 6,591.30
5 HVAC 8,900.00 - 6,230.00 6,230.00 70% 2,670.00
6 Fire Suppression 3,115.00 - 2,180.50 2,180.50 70% 934.50
7 Hang/Tape/Texture 4,975.00 - 3,980.00 3,980.00 80% 995.00
8 Suspended Ceiling 2,800.00 - - - 0% 2,800.00
9 Trim Material 920.00 - - - 0% 920.00
10 Trim Out Labor 600.00 - - - 0% 600.00
11 Interior Door/Install 2,350.00 - - - 0% 2,350.00
12 Epoxy Floor 3,600.00 - - - 0% 3,600.00
13 Commercial Carpet 3,164.00 - - - 0% 3,164.00
14 Commercial Base 1,092.00 - - - 0% 1,092.00
15 Cabinetry (12 Each) 5,820.00 - 5,820.00 5,820.00 100% o
16 Countertops 4,145.00 - - - 0% 4,145.00
17 Cabinet Install 1,880.00 - - - 0% 1,880.00
18 Office Window/Install 3,100.00 - - - 0% 3,100.00
19 Finish Trim/Window 450.00 - - - 0% 450.00
23 Performance Bond 2,091.00 - 1,003.70 1,003.70 48% 1,087.30
Original Contract Totals| $ 72,308.00 | $ - $ 35,928.90 | $ - $ 35,928.90 50%| $ 36,379.10
Change Orders
Change Order Totals| $ - |$ - |$ - |8 - |8 = $ =
Original Contract and Change Orders
Project Totals| $ 72,308.00 | $ - Is 35,928.90 | $ - Is 35,928.90 50%| $ 36,379.10
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